COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/30/2005

ESTIMATE SUMMARY 06:49:35
CONTID: C15008 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 15008-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.5 DAYS TIME ALLOW: 40 WORK DAYS
US 85 & SH 52 Signals PERCENT TIME: 48.75 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: NH 0853-059
US 85 & SH 52 Signals
NAME OF ROAD: 085C
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 08/26/2005 DATE TIME STARTED 06/01/2005
6305 MONARCH PARK PLACE DATE LET 04/14/2005 DATE WORK BEGAN
DATE AWARDED 04/22/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/12/2005 DATE ACCEPTED
LONGMONT CO 80233 303-530-4212 DATE NOTICE TO PROCEED 06/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 360,918.61 PARTICIPATING $ 294,614.99 $ 287,103.97
AWARD PROJECT AMT: $ 339,099.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 81.63% TOTAL EARNINGS 294,614.99 287,103.97
FUNDS AVAILABLE: $ 66,303.62 STOCKPILED MATERIALS 11,326.00 —48,553.26
GROSS EARNINGS 305,940.99 238,550.71
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,086.49 -4,861.16
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 300,854.50 233,689.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 300,854.50 233,689.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 233,689.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15008-BID ESTIMATE RUN 08/30/2005
PROJECT: NH 0853-059 ESTIMATE NO: 0002 06:49:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0004 202-00203 REMOVAL OF CURB AND GUTTER CMO# 3 202.000 0.000
LF 202.000 3,597.62
17.81000 202.000 3,597.62
0005 202-00750 REMOVAL OF LUMINAIRE 2.000 0.000
EACH 2.000 866.74
433.37000 2.000 866.74
0010 202-00821 REMOVAL OF SIGN PANEL 6.000 0.000
EACH 0.000 0.00
85.22000 0.000 0.00
0011 203-01597 POTHOLING ADDED BY CMO# 2 10.000 0.000
HOUR 10.000 1,520.00
152.00000 10.000 1,520.00
0015 210-00760 RESET LUMINAIRE 1.000 0.000
EACH 1.000 922.44
922.44000 1.000 922.44
0020 210-00810 RESET GROUND SIGN 11.000 0.000
EACH 0.000 0.00
208.23000 0.000 0.00
0025 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 64.000 0.000
TON 0.000 0.00
19.00000 0.000 0.00
0030 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 107.000 0.000
TON 0.000 0.00
107.06000 0.000 0.00
0035 503-00036 *DRILLED CAISSON (36 INCH) 104.000 0.000
LF 104.000 15,390.96
147.99000 104.000 15,390.96
0040 608-00010 *CONCRETE CURB RAMP DELETED BY CMO# 3 0.000 0.000
SY 0.000 0.00
164.30000 0.000 0.00
0041 608-00010 CONCRETE CURB RAMP CMO# 3 37.000 0.000
SY 37.000 3,961.22

107.06000 37.000 3,961.22
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PCN: 15008-BID ESTIMATE RUN 08/30/2005
PROJECT: NH 0853-059 ESTIMATE NO: 0002 06:49:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0045 608-00015 *TRUNCATED DOMES DELETED BY CMO# 3 0.000 0.000
SF 0.000 0.00
14.84000 0.000 0.00
0046 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) CMO# 3 202.000 0.000
LF 202.000 5,924.66
29.33000 202.000 5,924.66
0050 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,686.000 0.000
LF 1,686.000 8,396.28
4.98000 1,686.000 8,396.28
0055 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,136.000 0.000
LF 1,136.000 7,168.16
6.31000 1,136.000 7,168.16
0060 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 790.000 0.000
LF 339.000 1,311.93
3.87000 339.000 1,311.93
0065 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 143.000 0.000
LF 143.000 733.59
5.13000 143.000 733.59
0070 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
5,984.71000 0.000 0.00
0075 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 0.000
EACH 6.000 1,802.46
300.41000 6.000 1,802.46
0080 614-00011 SIGN PANEL (CLASS I) 16.000 0.000
SF 0.000 0.00
20.31000 0.000 0.00
0081 614-70117 PEDESTRIAN SIGNAL FACE (16) ADDED BY CMO# 2 6.000 0.000
EACH 5.000 2,480.00
496.00000 5.000 2,480.00
0085 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 18.000 0.000
EACH 18.000 9,715.14

539.73000 18.000 9,715.14
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PCN: 15008-BID ESTIMATE RUN
PROJECT: NH 0853-059 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0085 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 18.000
EACH -18.000 -6,840.00
380.00000 0.000 0.00
0090 614-70560  TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 4.000 3,672.48
918.12000 4.000 3,672.48
0090 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 4.000
(12-12-12-12-12)
EACH -4.000 -2,600.00
650.00000 0.000 0.00
0095 614-72860  PEDESTRIAN PUSH BUTTON 10.000 0.000
EACH 0.000 0.00
88.93000 0.000 0.00
0095 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 10.000
EACH 0.000 0.00
45.00000 10.000 450.00
0100 614-72866  FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 2.000 6,632.38
3,316.19000 2.000 6,632.38
0105 614-72886  INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 0.000
EACH 4.000 18,687.68
4,671.92000 4.000 18,687.68
0105 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 6.000
(CAMERA)
EACH -4.000 -15,800.00
3,950.00000 2.000 7,900.00
0106 614-81155  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
ADDED BY CMO# 2
EACH 1.000 23,638.88
23,638.88000 1.000 23,638.88
0110 614-80000  FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
1,071.67000 0.000 0.00
0110 MATERIAL ALLOWANCE FLASHING BEACON 1.000
EACH 0.000 0.00

740.00000 1.000 740.00
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PCN: 15008-BID ESTIMATE RUN 08/30/2005
PROJECT: NH 0853-059 ESTIMATE NO: 0002 06:49:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-81130 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 3.000 0.000
INCREASED BY CMO# 2
EACH 3.000 58,282.71
19,427.57000 3.000 58,282.71
0120 614-81140 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000
EACH 1.000 21,590.69
21,590.69000 1.000 21,590.69
0125 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 0.000 0.000
DELETED BY CMO# 2
EACH 0.000 0.00
21,628.57000 0.000 0.00
0130 614-81150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
DECREASED BY CMO# 2
EACH 1.000 21,687.88
21,687.88000 1.000 21,687.88
0135 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 1.000 915.46
915.46000 1.000 915.46
0135 MATERIAL ALLOWANCE TRAFFIC SIGNAL PED POLE STEEL 1.000
EACH -1.000 -405.00
405.00000 0.000 0.00
0140 614-86105 TELEMETRY (FIELD) 2.000 0.000
EACH 0.000 0.00
1,397.55000 0.000 0.00
0140 MATERIAL ALLOWANCE TELEMETRY (FIELD) 2.000
EACH 0.000 0.00
1,118.00000 2.000 2,236.00
0145 614-86245 CONTROLLER (TYPE 170E) 2.000 0.000
EACH 2.000 19,495.78
9,747.89000 2.000 19,495.78
0145 MATERIAL ALLOWANCE CONTROLLER 2.000
EACH -2.000 -15,590.00
7,795.00000 0.000 0.00
0150 614-86800 UNINTERRUPTED POWER SUPPLY INCREASED BY CMO# 2 2.000 0.000
EACH 2.000 8,609.72

4,304.86000 2.000 8,609.72
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PCN: 15008-BID ESTIMATE RUN
PROJECT : NH 0853-059 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 MATERIAL ALLOWANCE UNINTERRUPTED POWER SUPPLY 2.000
EACH -2.000 -7,318.26
3,659.13000 0.000 0.00
0155 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 1.000 2,411.50
2,411.50000 1.000 2,411.50
0160 626-00000 *MOBILIZATION 1.000 0.000
L S 1.000 18,510.31
18,510.31000 1.000 18,510.31
0165 627-00001 *PAVEMENT MARKING PAINT 3.000 0.000
GAL 0.000 0.00
106.00000 0.000 0.00
0170 627-00070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 506.000 0.000
SF 0.000 0.00
9.54000 0.000 0.00
0175 630-00000 *FLAGGING 750.000 0.000
HOUR 231.000 4,713.56
20.40500 231.000 4,713.56
0180 630-00007 *TRAFFIC CONTROL INSPECTION 16.000 0.000
DAY 9.000 763.20
84.80000 9.000 763.20
0185 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 18.000 4,770.00
265.00000 18.000 4,770.00
0190 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 0.000
EACH 13.500 1,073.25
79.50000 13.500 1,073.25
0195 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 7.200 686.88
95.40000 7.200 686.88
0196 630-80360 DRUM CHANNELIZING DEVICE ADDED BY CMO# 2 20.000 0.000
EACH 18.000 724.50
40.25000 18.000 724.50
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PCN: 15008-BID ESTIMATE RUN 08/30/2005
PROJECT: NH 0853-059 ESTIMATE NO: 0002 06:49:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 630-80380 *TRAFFIC CONE 97.000 0.000
EACH 87.300 1,017.92
11.66000 87.300 1,017.92
0205 700-70010 F/A MINOR CONTRACT REVISIONS 3,033.060 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0210 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,180.490 2,325.350
FA 654.500 654.50
1.00000 2,979.850 2,979.85
CAT 0200 CURRENT AMT § 350,959.45 $§ 233,777.22% 295,981.83
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0220 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.500
EACH 0.500 4,773.49
9,546.98000 1.000 9,546.98
0225 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
412.18000 1.000 412.18
CAT 0400 CURRENT AMT $ 9,959.16 $ 4,773.49% 9,959.16
PROJECT TOTAL CURRENT AMT $ 360,918.61 $ 238,550.71 % 305,940.99



